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North Somerset Council Decision 
 

DECISION OF: COUNCILLOR HUGH MALYAN. CABINET 

MEMBER FOR HIGHWAYS AND TRANSPORT 

 

WITH ADVICE FROM: DIRECTOR OF ENVIRONMENT, ASSETS AND TRANSPORT 

SERVICES. 

 

Decision No: 25/26 EAT 338 

 

Subject: Confirmation of the remaining Bus Service Improvement Plan capital programme 

schemes 

 

Key Decision: NO  

 

Decision: 

 

• To approve the progression of the remaining and previously unapproved Bus 
Service Improvement Plan and Bus Grant funding capital improvement schemes. 

 

Reason: 

 
The Bus Service Improvement Plan (BSIP) capital programme has reached a mature 
stage of development with several schemes completed, several more with delivery in-
progress, and several more in late stages of design and preparation.  
 
Since the programme began in 2023, there has been significant change from the original 
list of schemes, with several removed from the programme, and several added. 
 
Additional funding from the Local Authority Bus Grant (LABG) has also been added to the 
capital programme, enabling the progression of additional schemes.  
 
The BSIP and LABG schemes cover a range of measures intended to support local bus 
services. In October 2025, the Department for Transport approved a Project Adjustment 
Request (PAR) that sought various changes to scopes, budgets and programmes for the 
remaining schemes. 
 
This decision is required to approve the delivery of the remaining capital projects for both 
BSIP and LABG, where not covered by existing cabinet member decisions.  

 

Background - programme development and purpose: 

 

The Bus Service Improvement Plan (BSIP) is a joint initiative between North Somerset 
Council (NSC), the West of England Combined Authority (WECA), the Department for 
Transport (DfT) and bus operators.  
 
Our communities tell us they want more reliable, frequent and affordable bus services. 
That’s what we’re working hard to deliver through our infrastructure schemes – improving 
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junctions to offer better flow for all traffic, resulting in quicker, more reliable, bus services, 
that get people where they need to be more efficiently.  
 
We want North Somerset communities to have a modern, efficient, reliable, and affordable 
public transport system they can enjoy for years to come. The BSIP is working to achieve 
this goal by delivering packages of joined-up improvements, from more frequent bus 
services to more affordable fares, which work alongside our new bus service and 
sustainable travel infrastructure schemes, to benefit residents and communities. Together, 
these changes will help make bus travel the first public transport choice, and more 
financially sustainable longer-term, helping to protect our vital services for the future. 
Current UK Government funding for improving bus services through the Bus Service 
Improvement Plan is available only for a short time. But its long-term legacy will be more 
reliable, efficient and frequent bus services, new electric buses which are better for the 
environment, and more financially secure bus services, fit for our growing population, now 
and in the future.  
 
Our infrastructure schemes are designed to enhance and protect residents’ bus services, 
and promote more sustainable travel for years to come, by:  
 

• Introducing bus priority measures including dedicated bus lanes, intelligent traffic 
signals to give bus users priority in key areas/at peak times, as well as addressing 
congestion hotspots and pinch points.  

• incorporating better crossings and pavements for pedestrians, cyclists and others using 
lower-carbon forms of transport. This will improve the travel experience, encouraging 
more people to walk, wheel and cycle wherever possible, and making it easier to get to 
bus stops in some locations  

• creating attractive new transport hubs in communities, offering a range of facilities such 
as secure cycle parking, real-time information displays and electric charging points, and 
bringing a place-making boost to town and village centres  

• and replacing or improving existing stops and shelters on priority routes – making the 
experience of waiting for, and making, travel connections better for residents. 
 

These changes help make bus services quicker, more reliable, and more affordable for 
residents – and more financially viable for bus operators to keep running, requiring lower 
or no public subsidy. 
 
The BSIP capital programme covers a range of initiatives being put in place under the UK 
Government-funded Bus Service Improvement Plan: www.n-somerset.gov.uk/bsip. 
 
More recently, funding from the Local Authority Bus Grant (LABG) has been added to the 
capital programme. This funding will be used to help manage delivery pressures within the 
BSIP programme, and to expand the programme of bus stop improvements.  
 
In October 2025, the Department for Transport approved a Project Adjustment Request 
(PAR) that sought various changes to scopes, budgets and programmes for the remaining 
schemes. 
 
Several of the larger BSIP and LABG funded schemes have required individual Cabinet 
Member decisions. Several schemes have either been completed or are in a late stage of 
delivery. The programme agreed with DfT dictates that all affected schemes will be 
completed by end of January 2027.  

https://n-somerset.gov.uk/my-services/parking-travel-roads/transport-travel/bus-travel/bus-service-improvement-plan-bsip
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All affected schemes have been previously discussed at Programme Board, CATE scrutiny 
meetings, and have been approved informally through discussion with the Cabinet 
Member for Highways. This decision is to ensure that the remaining programme has had 
political oversight and authority to proceed.  
 

Background – Governance: 

   
Delegations 

• The detailed works programme (including scheme types, outcomes, budget, team 
responsible, links and dependencies etc.) will therefore be approved by the Cabinet 
Member for Highways, supported by technical advice from the Head of Transport 
and the Head of Infrastructure (BSIP). 
 

Programme Oversight & Corporate Governance 
• The BSIP Project and Programme Boards will continue to monitor delivery progress, 

risks, budget pressures and any in-year adjustments across the combined 
programme. 

• The Capital Board (CPPDB) will receive the combined programme for information, 
ensuring corporate visibility and alignment with the Council’s wider capital strategy.  

• Procurement decisions will be made in accordance with Contract Standing Orders. 
 

Political Oversight & Member Communications 
• The Cabinet Member for Highways will receive regular updates on programme 

delivery, key risks and any forthcoming decisions. 
• Any significant change(see below definition) requiring Member approval will be 

captured via a Cabinet Member Decision. 
• Ward councillors, town and parish councils and stakeholders will continue to receive 

live updates through the Highways Dashboard, showing scheme status, delivery 
timelines and upcoming planned works. 
 

Escalation of Significant Changes 
• Any significant change in scope or budget beyond agreed tolerance will be 

escalated to the Cabinet Member for Highways for formal reconsideration and 
decision 

 
Proposed Definition of Significant Change 
A change is considered significant if it meets any of these criteria: 

1. Budget Variance: 
A change of greater than £250,000 or greater than 20% of the approved budget for 
an individual scheme, whichever is lower. 
We also undertake change control processes with the DfT as the programme 
assurance body. 

2. Scope Change: 
A material alteration to the purpose, nature or outcomes of a scheme (e.g., 
removing a major element, fundamentally changing the treatment type, or altering a 
project from active travel to capacity enhancement).  

3. New Funding Requirement: 
Introduction of an unbudgeted cost requiring additional Council capital or revenue 
funding. 
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4. Reputational or Policy Impact: 
Any change likely to generate material political or community impact, or which 
deviates from adopted policy frameworks. 
 

Examples of non-significant changes (for clarity): 
• Adjusting delivery phasing within the same financial year. 
• Minor design changes that do not materially affect cost or outcomes. 
• Re-profiling budgets between schemes where this remains within the overall 

approved envelope and prioritisation. 
 

Decision:  

 

• To approve the delivery of the remaining Bus Service Improvement Plan and Local 
Authority Bus Grant schemes, as listed in the appendix to this decision paper.  

 

Reasons: 

 
The schemes are required to improve bus journey times and service reliability, to improve 
the passenger experience through improving waiting facilities and links to local bus 
services.  
 
Collectively, the schemes will help to ensure the commercial sustainability of local bus 
services.  
 

Options Considered: 

 
None – the affected schemes are at a late stage of development.  
 

Financial Implications:  

 

Costs: 

 
The costs of the schemes listed in the appendix to this decision paper are projected to be 
within the available budgets listed in the appendix.  
 

There are no changes to the capital programme as a result of this Decision as budgets 

were vired to reflect the latest Project Adjustment Request within the October 2025 

Cabinet Decision (CAB38 Budget Monitor 2025/26 Month 5).  
 

The programme includes allowances for inflation and contingency, recognising the risks 

associated with market volatility, utilities coordination, and construction cost pressures. 

These will be managed through the Highways Capital Board governance arrangements, 
with any material adjustments reported through the agreed escalation and decision route.   
 
In addition, delivery will be undertaken in accordance with the Council’s Contract Standing 
Orders and established procurement routes, including the Highways Dynamic Purchasing 
System (DPS) and the Council’s existing highways framework contracts, ensuring 
compliant, efficient mobilisation of works and value for money. Contract awards will be 
approved through the defined governance arrangements. 
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Funding: 

 
In May 2022 the Department for Transport (DfT) awarded North Somerset Council (NSC) 
an indicative £47.8 million in capital funding to spend wholly on bus infrastructure schemes 
within North Somerset. In 2025, DfT announced Local Authority Bus Grant capital funding 
for NSC totalling £1.687 million.  
 
The available budgets which are included in cost centres KDT150 and KDT151 are listed 
against the scheme names in the appendix to this decision.  
 

Legal Powers and Implications: 

 

The Highways Act 1980 provides the council with the necessary powers to make changes 
to the public highway.  
 
The Road Traffic Regulation Act 1984 provides the council with the necessary powers to 
implement bus lanes and other traffic restrictions on the public highway.  
 

Climate Change and Environmental Implications: 

 
The wider BSIP programme, including the infrastructure scheme discussed in this report, 
will contribute to enhancing the reliability and attractiveness of the public transport 
network, with the aim of enabling more people to choose bus travel, thereby reducing the 
number of car journeys that need to be taken within North Somerset and beyond.  
 
In line with the commitments made in the adopted Joint Local Transport Plan 4, the BSIP 
has ambitious targets to:  
 

• reduce bus journey times by 2 per cent by 2025 and by 10 per cent by 2030  

• achieve 95 per cent of services running on time, defined as being no more than one 
minute early or five minutes late, by 2030  

• return to pre-pandemic patronage levels by 2025 and grow patronage by at least 24 
per cent from that level by 2030  

• increase passenger satisfaction to 89 per cent for 2025 and 95 per cent for 2030  

• aim for all buses to be zero emission by 2030.  
 
The proposed scheme for in Long Ashton will contribute towards achieving these targets, 
supporting a sustainable bus network, and encouraging modal shift from private cars to 
public transport, which will contribute towards the council’s climate change and 
environmental objectives. 
 

Consultation: 

 
The BSIP and LABG programme has been reviewed by the CATE Scrutiny Committee on 
several occasions, most recently on 6 November 2025.  
 
Individual schemes are subject to consultation with local communities, both informally and 
where statutory processes are required.  
 

Risk Management: 
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There is effective project and programme management led by officers with support by an 
external consultancy to aid in both design and contract management. There is an agreed 
internal governance function to oversee decision making which includes regular reporting 
through appropriate boards and as laid out above.  
 

Equality Implications: 

 

Have you undertaken an Equality Impact Assessment: Yes.  
 
The assessment shows there are positive or neutral outcomes for the works programme 
for all users, albeit with low or negligible levels of impact across the various groups. Mostly 
the programme of works will aid disabled people, people on low incomes, and younger and 
older age groups, by helping to improve public transport viability. 

 

Corporate Implications: 

 

The North Somerset Council Corporate Plan 2024-28 includes key commitments to:  
 

• deliver the Climate Emergency Strategy and action plan and progress towards net 
zero by 2030  

• deliver large-scale projects that improve the infrastructure and sustainability of North 
Somerset  

• continue to invest in our highways and transport network to connect places and 
communities  

• deliver on public transport improvements and support more cycling and walking 
across 

 
North Somerset to help decarbonise travel and promote preventative public health and 
encourage healthy lifestyles.  
 
This includes ‘offering transport choices that make the most of our infrastructure and provide 
opportunities for better use of public transport’.  
 
Regionally, the council is a member authority of the Western Gateway Sub-national 
Transport Body (STB) and has recently adopted our Strategic Transport Plan 2024-2050. 
This firmly sets out the wider region’s commitment to act on the essential decarbonisation 
of our transport networks with one of the five overarching principles being ‘Decarbonisation 
and Air Quality’ and sets the target to achieve a shift of 17% of current vehicle kilometres to 
sustainable modes.  
 
Sub-regionally, as part of the West of England region, the Council’s overarching transport 
strategy is the Joint Local Transport Plan 4 (JLTP4), that clearly states the direction of travel 
for decarbonising our transport network. This includes:  
 

• that ‘to transform our region, we will need to be flexible, agile and brave in our 
approach to the climate emergency’  

• ‘taking action against climate change and address poor air quality’, as one of the five 
key objectives  

• recognising the need to ‘provide transformational alternatives’ to car driving  
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• ‘considering ways to manage demand possibly through congestion charging,
emissions charging and workplace parking levy-type schemes’, as a sub-region.

More specifically for public transport, the plan commits to: 

• reinventing public transport through mass transit, smart ticketing and making it more
user friendly, convenient, safe, direct and attractive linking key destinations to enable
everyone to use it

• rethinking how we use our existing transport corridors including reallocating more
road space to buses, pedestrians and cyclists

• demand management measures to influence travel choice and raise revenue to
reinvest in alternatives

• first and last mile-type solutions to provide a linked-up transport network.

The emerging North Somerset Local Plan continues the strong vision-led 'decide and 
provide’ approach to transport decarbonisation through its sustainable transport strategy, by 
proposing development in locations where sites will be required to reduce the need to travel 
and reduce car dependency - by being located close to existing facilities and connecting into 
existing and improved sustainable transport networks – providing more options to get 
around.  

Appendices: 

List of proposed schemes. 

Background Papers: 

Report to The Executive – 20th October 2021 - Update on the Development of a Joint Bus 
Service Improvement Plan (BSIP) with the West of England Combined Authority and Bus 
Operators  

Report to The Executive – 22nd June 2022 – North Somerset Bus Service Improvement 
Plan  

Executive Committee – 18thOctober 2023 - Bus Service Improvement Plan (BSIP) - 
Contract Award of Design and Build Contractor 

Long Ashton Proposals NSC BSIP Governance Meeting 

Signatories: 

Decision Maker(s): 

 ......................................Signed: Cabinet Member Highways and Transport 

Date:   6 March 2026 

https://n-somerset.inconsult.uk/gf2.ti/-/1705122/236235813.1/PDF/-/Long%20Ashton%20Parking%20Proposals%20PDF.pdf
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With Advice From: 

Signed: .....................................Director Environment, Assets and Transport 
Services 

Date:   6 March 2026 
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Appendix 1: list of schemes requiring approvals 
 

Code Project Scheme name Ward Parish Funding  Budget  
KDT150 BSIP038 Bus Lane Review Multiple Multiple BSIP  £          50,000  

KDT150 BSIP005 Traffic Signals (A38 corridor) Multiple Multiple BSIP  £          23,490  
KDT150 BSIP013 Traffic Signals (A370 corridor)  Multiple Multiple BSIP  £       280,034  
KDT150 BSIP019 Traffic Signals (A369 corridor) Multiple Multiple BSIP  £          35,235  

KDT150 BSIP028 
Traffic Signals (WsM 
junctions) Multiple WsM BSIP  £       176,409  

KDT150 BSIP024 
Traffic Signals (Clevedon 
junctions) Multiple Clevedon BSIP  £          84,832  

KDT150 BSIP032 Arboricultural works Multiple Multiple BSIP  £          25,000  
KDT150 BSIP036 Parking Restrictions Multiple Multiple BSIP  £       100,000  

KDT151 BSIP052 
Bus Shelters and stops - new 
assets Multiple Multiple LABG  £       300,000  

KDT151 BSIP053 
Bus Shelters and stops - 
upgrades Multiple Multiple LABG  £       200,000  

KDT151 BSIP020 Portishead Interchange 
Portishead 
North Portishead LABG  £  1,032,000  

KDT151 BSIP025 Clevedon Interchange Clevedon East Clevedon BSIP  £       982,000  

KDT151 BSIP029 Worle Interchange 
WsM North 
Worle WsM BSIP  £  1,432,000  

KDT151 BSIP030 Nailsea Interchange Nailsea Yeo Nailsea BSIP  £       682,000  
KDT151 BSIP034 Bus Stop Programme Multiple Multiple BSIP  £  5,285,000  
KDT151 BSIP041 F&L mile - ped/cycle Multiple Multiple BSIP  £       100,000  
KDT151 BSIP043 Hub - Backwell Backwell Backwell BSIP  £       115,000  
KDT151 BSIP044 Hub - Cleeve Wrington Cleeve BSIP  £       350,000  

KDT151 BSIP045 Hub - Congresbury 
Congresbury & 
Puxton Congresbury BSIP  £       115,000  

KDT151 BSIP050 Hub - Yatton Yatton Yatton BSIP  £       115,000  
 




